Mojzis BE	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Tkac FE	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
TODO (week)	7.10	14.10	21.10	28.10	4.11	11.11	18.11	25.11	2.12	9.12	16.12	23.12	30.12	6.1	13.1	20.1	27.1
BrainStorm	1	1															
Prieskum	1	1															
Specka		1	1	1													
Wireframes		1	1	1													
BE/FE architektura					1												
Setup Projektu					1	1											
Grafika						1	1	1	1	1							
Coding						1	1	1	1	1	1	1	1	1	1	1	
MVP - tesing/debug															1	1	1